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ABSTRACT

- This report describes the planning, preparation and

execution on 25 April 1966 of Pin Stripe, the third underground

nuclear weapon effects test in the Department of Defense Silver

Bell series. The experiments in this test were exposed to the

The objective of Pin Stripe was to more accurately simulate

an operational nuclear environment than could be produced in a

laborator

The primary emphasis was placed on experiments directly

related to the major military systems. However, considerable

exposure space also was allocated to radiation effects physics
experiments as well as to investigations of improved techniques
for future field tests.

In spite of the failure to completely contain the detonation

products, nearly all of the major experimental goals were met.




nformation of significant
value also was obtained. Additionally, several experiments to

improve underground test techniques provided the answers sought.
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CHAPTER 1

INTRODUCTION

in Stripe, an underground nuclear weapons effects test

sponsored by the Department of Defense, was the third test in

! — It was conducted on April 25, 1966, in

y Area 11 of the Atomic Energy Commission's Nevada Test Site (NTS).

- The test configuration consisted of—

vertical line-of-sight (LOS) pipe between the device buried at

- A series of closure mech-

'l anisms was placed at various distances along the pipe to prevent

the release of gases and debris following the radiation. The ex-
periments were placed on three floors of a tower. The radiation

exposure for each experiment was determined by taking into account

the shielding factor introduced by experiments on the lower floors
- as well as any additional shielding which was added to homogenize
the radiation beam. In this way an exposure area of three times

. that produced by the pipe opening was obtained.
7




he behavior of the various experiments was monitored
during the exposure by oscilloscopes and tape recorders placed in

trailers at a distance of- from the tower. Electrical -
cables were connected between the experiments on the tower and

the recording apparatus in the trailer park. The trailers were

unmanned during the test and were operated by a central timing

system.

The objective of the Pin Stripe test was to assist in

establishing the validity of laboratory simulation and theoretical

sy o <
mental knowledge— that has been developed in

the Defense Atomic Support Agency (DASA) sponsored research
program and in the previous tests of this series was applied

!
l- in this test. The validity of extrapolating vulnerability and hardening

information as determined by laboratory results to th—
_ environment of a simulated operational weapon det-

onation was to be verified. Experiments were included to confirm

the design of hardened components, circuits, modules, and sub-
systems developed to meet the military requirement for system
hardness. Basic experiments were conducted in radiation
measurement and component response to provide fundamental in-

formation for the design of instrumentation and electronic equipment.




In each experiment, observed responses were correlated to

laboratory responses, to provide an improved confidence in the
prediction of operational system response based on exposure in

a laboratory environment.

The concept of the experiment departed from the

previous shots in the series in several significant ways.

The release of

. effluence in Diluted Waters* dictated a significant change in the vertical
‘ LOS closure and stemming systems and in turn a change in the geographical

oction ot vrsa 105 overs. Y

All of the foregoing considerations and
the circumstances leading to the departures from previous pro-

cedures are discussed in Chapter 2 of this report.
* Event No. 2 in Silver Bell/Mild Wind series.




The administrative staff for Pin Stripe included Lt. Col.

E. J. Willcox, USA, DASA Weapons Test Division as Test
Group Director, Col. J. A. B. Bower, USAF, as Deputy Test
Group Director, Edward E. Conrad, Harry Diamond Laboratories,
as the Technical-Director. and Capt. A. T. Schiff, USAF, as the
DOD Program Director. Mr. R. D. Statler of Sandia Cor-
poration was in charge of down-hole design and construction,and
, Mr. H. J. Schulein was in charge of surface design and construction.
The ll)OD experimental program was assembled by Major W. A.

Alfonte, USA,— his replacement

Major J. J. McGee, USAF, Capt. A. V. Polk, UsaF.fJJJJJJF

i
—and E. E. Conrad, the Technical

Director,

A - As in previou—tests. space was

shared with the Atomic Energy Commission (AEC) laboratories.

In this particular test one-third of the exposure area was allocated
] to the AEC. The coordination of the AEC experiments was performed

by A. W. Snyder of Sandia Corporation.




CHAPTER 2

. TEST CHRONOLOGY

2.1 PLANNING
o .in Stripe was added to the DASA test schedule in mid-1964
with a planned execution date of November 1965. In November 1964,
a decision was made to drill the vertical emplacement hole for this
even.t at a site designated USc near the drilled holes to be employed
for the Wish Bone and Diluted Waters events (see Figure 2.1). The

hole was completed in December. At this point in time the planned

configuration for Pin Stripe was—LOS -

depth similar to that of Diluted Waters t 650 feet).and—

experiment tower was being considered. Planning based on this con-
figuration continued through the spring and summer of 1965, i.e.,
the period of execution of Wish Bone (February 1965) and Diluted
Waters (June 196£) and the planning for the Sandia Corporation

— Derringer event then scheduled for September 1865 and configured
similar to Pin Stripe.

-The experimental proposals for Pin Stripe were first con-

- sidered in early March 1965, prior to the Diluted Waters evént.

11 -




Oral presentations of the service proposals were made and

considered during the period of March 18 to 25, 1965. Each of the

services had proposed elaborate experiments for their major

systems.

Additionally, numerous research-oriented experiments were pro-

" posed by the services and by DASA.

The experimental program was assembled and the Pin

Stripe program document prepared for the Director of Defense
Research and Engineering (DDR&E) in July 1965 (Reference 1).
DDR&E approved the Pin Stripe program in August 1965. The

experiments included in Pin Stripe and a summary of their results

are discussed in Chapter 3.

- The selection of the source for Pin Stripe was based upon

the requirements of the major proposed systein experixrients:

12
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During the summer and fall of 1965, several additional ex-

periments were incorporated into the program. In addition to the
loss of the Minuteman experiment, one other experiment was
deferred to another test as it was determined that its requirements
could not adequately be met on Pin Stripe,and one experiment was
deleted. These changes in the experimental program are indicated
in Table 3.1. In addition to the DOD experiments described above,
Sandia Corporation participated with a number of experiments on

' their own and on LASL's behalf. LASL also performed device
diagnostic measurements,and Sandia made measurements pertairiing

to the performance of the LOS pipe closure systems.

- After considerable study and discussion, it was determined

14
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that Pin Stripe would employ the mobile tower concept initially
tested on a small scale during Wish Bone. This concept is

described in detail, and the philosophy regarding its use is dis-

cussed in Appendix A of this report.

- Subsequent to the Diluted Waters event in June 1965, a

major reconsideration of the Pin Stripe configuration was under-
taken to correct designs and procedures which were believed to
ha’ve caused the containment problems of Diluted Waters (Refer-
ence 2). (A complete discussion of the LOS design and stemming
considerations is contained in Appendix B.) This redesign of the
test geometry which took place during the early fall of 1965
resulted in a considerably revised Pin Stripe configuration under-

ground and consequently a slip in the test schedule.

The new depth of burial was 970-feet,and the yield was ‘

—t the top of the LOS pipe. The increased depth

required larger diameter pipe gnd thus closure mechanisms
larger than those capable of being lowered into a reasonably

sized, cased, drill hole, necessitating the mining of _

shaft,980 feet deep. The increased depth also required a new

test area at a surface elevation higher than available near the

original Pin Stripe site (USc). The chosen site was about 6 miles

] -




north of USc and was designated Ullb at Nevada State coordinates
N778,799.85, E712, 299. 59 at an elevation of 3586 feet above mean
sea level and 1176 feet above the static water table (see Figure 2.1).
The result of these changes in the test configuration was a change

in execution date from November 1965 to April 1966.

The initial Pin Stripe project officers' meeting was held in
late May 1965 to obtain the individual experimental support require-
ments and to investigate the interactions among them that would
determine the overall requirem.enu affecting the test configuration.
After this first meeting, a second project officers' meeting normally
would have been held in the summer of 1965 to finalize these require-
ments and to assist in integrating the experiment designs. In place
of this second meeting, visits to the individual project agencies at
their own laboratories were determined to be more beneficial.

(This technique for information gathering and assistance in the
design phases of experiment preparation has proven itself on Pin

Stripe as well as on subsequent tests.)

By September of 1965 the overall configuration t_)f the Pin

tripe test, las'out of experiments on the—

-tower and the trailers in the trailer park, as well as the

general operatioﬁal concepts, were firmly in hand. The configura-

. —




tion of the test area is depicted in Figures 2.2 and 2.3 and the

individual floor layouts are shov_m in Figures 2.4 through 2. 7.

2.2 PREPARATION

- Construction at the new Pin Stripe site (U11b) started in
October 1965, with preparation for the shaft mining. The construc-

tion activities schedule is summarized in Figure 2.8. Actual

mining commenced in November, and the shaft was completed in

|
|
‘ - During this field construétion phase,all of the experimenters

were completing fielding preparations and fabricating their ex-
periments in the laboratory. These activities were accomplished
at a relatively easy pace due to the stretch out in the Pin Stripe

.. test schedule. Experimenters started arriving on site in late

. 17
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January 1966 to set up and check out their instrumentation trailers

and prepare the experimentl- in

February and March. '

Early in the field installation phase,the advantages of -
electric motor-driven generators for furnishing isolated, regulated,
power to the instrumentation trailers over the previously used
diesel-engine-driven generators were considered. While the

moto: generators offered better overall reliability, there was some
questfon as to possible difficult ground isolation and power losses
during area power outages before and just after shot time. The
controversy was settled when it became apparent that only a very
few motar-driven generators could be made available. Thus, the
majority of the ir;strumentation trailers was powered by the usual
diesel generators while only a few, the 2.8, 2.11,and 2. 12 traijlers,
were powered by motor generators. After a few initial problems
with these generators, primarily due to unfamiliarity with them,

their reliability was proven.

- The line-of-sight ( LOS) pipe and the closure hardware were

delivered several pieces at a time during February and March 1966
18




Just prior to starting

pipe installation it was discovered that the bolts to be used to
fasten the pipe sections together were of sub-standard quality
(lacking in tensile strength). Although no major problem was
encountered, the pipe installation and the dry runs were delayed
several days while new bolts were procured.

Signal dry runs commenced in late February for a planned
period of four weeks prior to the full power, full frequency dry run
(FPFF). During this time instrumentation trailers and experi-
mental sequencing systems were checked out with the test

site timing system installed in a trailer parked near the control
point (CP1). Near the end of this period and just prior to the
FPFF, several electrical leakage paths between various signal

cable shields and earth ground were discovered and subsequently

eliminated. These and other cable problems are discussed in

Appendix C. The detailed dry run procedures for th-

tower, electrical timing.and data recovery are discussed in

Appendix D.




. After the FPFF was successfully completed, the device

was insex.-ted and the stemming operation began. Due to uncer-
tainties in the time required for stemming, three weeks w?re
planned for this effort. Stemming proceeded slightly faster than
anticipated; however, the majority of the three weeks was employed
to emplace the stemming material and to check the line of sight
pipe, hardware and closure systems,and to install the pipe diag-
nosti;:l instrumentation and cabling.

-An intrusion into th_:eam. apparently caused by

a small offset in the lower pipe sections due to unsymmetrical

stemming of the shaft,was observed during this final alignment
check. The intrusion took the form of a vignette less than one
inch in from the northwest edge of the LOS. Due to the umbra/
penumbra considerations of the shadowing, a very small portion
of the Project 2.4 and 2.5 ex;;eriments was affected by a
radiation attenuation of less ghan 10 percent. Since this was not

significant, remedial action was not considered necessary.

- Once the LOS pipe was installed and checked out,the walls

were removed from the sides of the tower and access to ihe tower

was reduced for safety reasons.

h——




_ The cables leading from the experiments back to.

the instrumentation trailers were supported on scaffolding-type

cable towers adjacent to the tes.t tower (see Figure 2.9). Due to

the movement of the tower and scientific cables and the long inter-
vening time since the FPFF, a mandatory participation dry run was
held to once more check the continuity and operation of the entire
experimental and electrical system. Final checks were made on

all systems,and the test was scheduled for April 18th. Unfavorable
win&s (both velocity and direction) plagued the test for six days.
Although an attempt to fire on one other day was made, Pin Stripe
was not executed until April 25th (portions of the AEC Test Manager's

Readiness Briefing Notes are reproduced in.Appendix E).

2.3 EXECUTION

- The readiness briefing on April 24 initially scheduled the
shot for 1000 on the morning of April 25. However, undesirable
wind direction and low wind speeds requiréd continual postponément
that morning. NTS and Pin Stripe surface wind criteria «jeterniined
that a southerly wind of at legst 5 knots was required to provide
adequate fallout protection for the trailer park as well as the rest
of the test site and to comply with the Limited Nuclear Test Ban

Treaty. The 30-minute countdown finally was started at 11:08 and

21
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proceeded uneventfully. Pin Stripe was detonated at 11:38:0. 143 PDT
with shot time surface winds of 6 mph from 1900,

- For approximately the first minute after the detonation all

indications were as expected, i.e., the ground heaved and some

amount of dust was thrown into the air. (GG

_ At approximately the same time effluence began to

emerge from the ground at a point some 150 feet southwest of SGZ

(see Figure 2.10). The point of emergence lengthened into a line
extending toward SGZ in a few seconds and further away from SGZ

a few tens of seconds later. A gray cloud formed, growing until

subsidence occurred at H+ 4 minutes and 25 seconds at which time
the cloud had a volume of approximately 10’ cubic feet. The sub-
i sidence crater was elliptical, approximately 135 by 245 feet,

| elongated in the direction of the surface crack from which the

h effluence emerged and a maximum of only 14 feet deep (see Figure

‘I, 2.11). The crater volume was 33,000 cubic yards.

- The cloud rose to an altitude of about 2000 feet over the

test area as it was blown by the winds in the NNE direction (see

—~— e ™

Figure 2.12). As planned for such an occurrence, the wind did

not take the effluent material directly over the trailer park.




’ — _
.

However, significant radiation dose was delivered to the trailers
and to the recording equipment inside them by gamma shine froxn-

* the radioactive material in the .cloud. Winds continued to blow
the cloud over the northeastern portions of the Nevada Test Site.
It then progressed off site and over several western states

eference 3).

Remote area monitors (RAMS) providéd readings of
radiation levels in the trailer park of up to 400 R /hour for 2 to

3 t;xinutes which rapidly decayed until at about H+ 20 minutes the
readings were approximately 15 to 20 R/hour. Acéording to plans

(see Appendix D), permission was requested from the Test

) Manager to proceed with high priority data recovery and was
granted at H+ 20 minutes. The initial hazards survey party and
priority film recovery parties then departed the reentry assembly
area with instructions not to enter areas where the exposure rate
was greater than 17 R/hour. Al high priority film recovery was
completed by H+ 35 minutes. The remainder of the film and

I oscinogi'aph paper was recovered by H+ 80 minutes.

—_— - Since very little radioactive material actually was deposited -

in the Pin Stripe area the radiation readings dropped fairly rapidly

. 23




e =

— Radiation dosimetry on
the tower was recovered,and several experiment packages were
removed from the tower by H+ 7-1/2 hours. During the next day
all experiments were recovered and were prepared for shipment to
project agency laboratories. Long term work in the trailer park
was begun on D+1 to read out tape data and prepare the trailers for
shipment to other tests or back to agency laboratories.

-lnitial data indicated that radiation exposures in the trailers

varied with trailer location, trailer construction and location in

the trailer from several R up to perhaps more than 50 R and
presented a picture initially considerably blacker than that of
Diluted Waters. Considerable data was recovered from many data
films; however, some film data was lost. Processing of the
recovered film and analysis of the film data are described in
Appendix F.

- The first two months postshot were taken ur with what

initial data analysis could be accomplished by the experimenters

and by preparation of the quick look film report on i’in Stripe

(Reference 4). This latter activity was made considerably easier
by the fact that a script writer was assigned to the film by Lookout

Mountain Air Force Station quite early in the Pin Stripe program.

24




" Thus the majority of the script preparation and background film

production had been completed well before the event took place.
ecause of the wide vax:iation among projects in the amount
of film data recovered, some Project Officers Interim Reports
(POIRs) were delayed to allow experimenters to incorporate in them
what data might be obtained through careful film processing. The
final results of each experiment are summarized in Chapter 3 of
this report and are of course contained in the POIRs and PORs

of the individual projects (see Table 3.1). The radiation environ-
ment to which the experiments were exposed also is discussed in

Chapter 3.

) . Postshot examination of the test area and re-examination

of the preshot geolugical data led to the conclusion that the venting
took place because the underground cavity pressures communicated
through a geological fault with the tuff/alluvium interface at a
depth of 190 feet. The pressures were too great to be held by the

alluvium (see Appendix B and R<fererce 5).

2.4 BUDGET

- The original Pin Stripe budget as approved by DDR&E

(Reference 1) was $4, 415, 000 and was sub-divided into construc-

tion, support,and experimental program costs. This initial

25




estimate was based on using a drilled emplacement hole (U5c¢)

near the previous holes used for Wish Bone and Diluted Waters.

In September 1965, after the revised test configuration was adopted,

a new cost of $4, 896, 000 was estimated. The increase was primarily
due to the additional construction costs anticipated for the shaft
mining and the costs for several added experiments. The final

Pin Stripe costs, at $4,982, 000, were slightly higher than the pre-
shot _gtimates but only about 10 percent higher than the originally
apprc;ved budget for the drilled hole configuration. The breakdowns

of these costs are summarized in Table 2.1.




TABLE 2. PIN STRIPE BUDGET AND FINAL COSTS -

Item/Agency September 1965
{Revised Confi
Construction
Construction/ REECo $1,965
Architect-En gineer/H&N 100
ct-Engineer/F&S 25
ower /Boeing $0
pe/Sandia Corp. 437
USc Costs 172
. Sub-totals $2,749
. Support
Logistica/DASA $ 20
. Travel/Sandia Corp. 14
Reports/AEC - Oak Ridge 15
Radiation Safety/Sandia Corp. ]
Geological Services/USGS 10
Technical Director /HDL 225
Photo/EG&G *
Timing Equip. /EG&G *

Const. Inspector/Corps of Engr.___*

Sub-totals $ 289

Experimental Programs®# $1,858
Totals $4,808

Final Remarks
$2,249 Added USc costs
138 Underestimated
[ 1] Underestimated
$2
500 Underestimated
0 Included in REECo
$3,004
$ 127 Some items previously
included in REECo
0 Included in L.OS pipe
0 Funded separately
6
18 Increased scope
110 Overestimated
12 Added -
22 Added
3 Added
$ 208
$1,680
$4,082

% Not included in estimate
*% See Table 3. 2 for details
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CHAPTER 3

EXPERIMENTAL PROGRAM AND RESULTS SUMMARY

.It is not the intention of this chapter to present a detailed

escription of each experiment that was involved in Pin Stripe.
Rather, the approach taken briefly describes the objectives of
each project and presents a summary of the results obtained..
The POR numbers of each project are referenced in Table 3.1
where other pertinent data also are presented. The PORs are
listed as References 9 through 22. Funding data on the experixhental
program are contained in Table 3. 2.

- The Pin Stripe experiments are described under the

headings of Systems, Research, Test Improvement and Dosimetry,
and AEC Experiments. The environment to which the experiments

were exposed is presented first.

3.1 RADIATION ENVIRONMENT.

The radiation environment obtained in Pin Stripe was
very close to that predicted. Several calculations had been made
of the neutx.'on fluence a.nd spectrum and the gamma intensities

expected to be observed by the first floor experiments. Although
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these calculations were approximat

3.2 SYSTEMS ORIENTED EXPERIMENTS

3.2.1 Sprint Missile Guidance and Autopilot Systems

Components (Project 2.4). The primary objective of this test

" -




was to verify the ability of Sprint Missile-Borne Equipment to

operate satisfactorily during and after exposure to a nuclear
radiation environment approximating that envisioned for a tactical
Sprint missile. Data necessary to provide corrective action for
observed failures was sought.

. Selected circuits from the Sprint Missile Borne Guidance
Equipment and Autopilot were exposed to the weapon radiation while

in an operating state. The fifteen circuits tested were powered and

operated to simulate missile operation and were expo-

Signals to trigger the circuits were provided externally,and
circuit operation was recorded on magnetic tape and photographs
of oscilloscope traces. Instrumentation was located in an air con-
ditioned, shock-mounted trailer positioned approximately 650 feet
from surface zero.

. The test objectives were fully satisfied for 11 of the 15
units tested. Tests of the Triode Cavity Oscillator and the Single
Pulse Generator of the Guidance Set and the Roll Channel Amplifier
and Oscil lator-Digital Exciter of the Autopilot failed to operate

satisfactorily in the nuclear environment. These circuits have

4




since been redesigned and satisfacforily passed subsequent

radiation tests.

- 3.2.2 Coral Subsystems (Project 2.9). The objec-

tive of this test was the validation of the design of end-item

type radiation-hardened electronics hardware for the Polaris

A3 by exposure to a weapon radiation environment. Verifica-
tion of the results of an extensive laboratory radiation test
program to reduce the vulnerability of present Polaris A3
electronic equipment by redesign and new design was to be
accomplished.

- Complete breadboard modules were tested before, during,
and after exposure. An operational verification test and moni-
toring of test points was conducted immediately prior to, during,

and after exposure to determine satisfactory operation. Two

identical sets of experiments were exposed,_

— The following items of Polaris A3 electrical

equipment were tested: (1) representative modules of the flight-
control electronics package, (2) packages and breadboarded -

circuits of the electrical system, and (3) an exponential decay |

unit (EDU) for guidance-computer circumvention evaluation.
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- The experiments were instrumented by oscilloscopes,

oscillographs, and tape recorders. Instrumentation was mounted

in an air conditioned, shock-mounted trailer located approximately

from surface zero.
The Pin Stripe test verified the approaches used in pre-
diction analysis and circuit desi

the total dose received, according to preliminary passive dosim-

etry data. This may be due to inadequ—

anomalies in test data were apparent. Some were due to test

operation difficulties, rather than the intended radiation environ-
ment. This was the case for the 19. 5-second timer anomaly
and is believed to be the case for the Donner accelerometer-
comparator, integrator-comparator and flight-control analog

section, since posttest operation indicated no permanent

camage to tne circuits. (N
- It was concluded that all circuits tested would perform

as required in their intended application.
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—Both units functioned perfectly,

demonstrating conclusively the efficiency of the measures taken

P N

3.2.3 Lance Proximity Fuze Susceptibility (Project 2.5)

The objective of this test was to investigate the susceptibility of

—oxumty fuze to nuclear radiation —

determination was to be made of permanent damage, false firing,

and proper operations after irradiation. Th- fuze,

being transistorized, represented a modern fuzing approach,and

its susceptibility was to be investigated in detail _

d The-uze was placed entirely within the radiation

beam in the environment required. Both fuzing channels were

monitored. Normal telemetry test points were used where avail-

able and pertinent. Additional test points were installed in those

All data was to be recorded on magnetic tape recorders

~ ~m .

utilizing approximately 30 channels of information-
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- A malfunction of the recorder 20 seconds before the shot
prevented the acquisition of—effects.

The fuze was operated a short time after the shot and appeared
to function normally. Subsequent laboratory tests indicated
there was no permanent damage to the fuze operation.

_ 3.2.4 Mkl11A Arming and Fuzing Components (Project 2.15)

The purpose of this experiment was to confirm that the Mark 11A

arming

f the warhead firing set.

The Mark 11A cassette, which was located on the third

floor of the-tower directly over the line-of-sight hole,

was comprised of those components of the armihg and fuzing
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system which perform their intended ‘functions during the
reentry phase of flight — a safing and arming device, an in-
ertial timer switch, impact detectors and trigger circuits,
impact detector batteries, and electro-explosive devices.

- Monitoring of data channels provided information on the

status (delivered or not delivered) of the warhead arming and

warhead firing signals and on the condition (fired or unfired)

of thermal batteries and explosive squib switches in the system.

- Dosimetry data indicate that the Mark 11A cassette was
subjected to a neutron fluence of —

Recorded data showed that no component in the experiment

packaq QN vorisict aborsiory mess-
urements on the irradiated components showed-

o

3.3 RESEARCH ORIENTED EXPERIMENTS

- 3.3.1 Hardened Circuit Studies (Project 2.2). The

objective of this test was to establish the validity of research-

developed hardening techniques incorporated in potential arming-
fuzing and guidance-control circuits. Correlation with laboratory

results and response prediction was also to be obtained. An
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additional objective was the verification of the opeutio.

nuclear radiation environment. 4 | .
- Hardening and prediction techniques were verification-

tested by exposing six advanced circuits to a weapon environment.

The circuits tested were developed for potential system applica-

tions. Verification tests were performe—
’ _ on the following circuits:

' (1) Video High-Level Linear Amplifier
' (2) Crystal Oscillator

(3) High Speed Pulse Forming Circuit
(4) Ultra High Speed Monostable
(5) Pulse Adder

," All circuits were tested in the hardened and unhardened configura-

Circuit response signals were recorded by a magnetic
tape recorder and cameras mounted on dual beam oscilloscopes.

—_— Recording, sequencing and control equipment, power supplies,
and pretest checkout equipment were mounted in an sir con-
ditioned, shock-mounted trailer located approximatel )-eet
from surface zero.

50




T e ot

- Oscilloscope photographic data was lost by film fogging.

dicated a misfire at the higher test level. Misfiring in the fuze

was found to be dependent on the initial fuze noise level settings.
A minor modification can be made to the fuze to reduce this

vulnerability.

. A response test was conducted on four versions of a

l microelectronic diode-transistor-logic gate -circuit-
—. Although each device performed the

same electronic function, nand/nor gate, each was constructed

using a different technique as indicated below.
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Device

(1) MC 201
(2) XC 201
(3) SC 965

(4) SC 966

Construction
Diode Isolation, Diffused Resistors
O:dde Isolation, Diffused Resistors
Air lsolation, Diffused Resistors

Air Isolation, Thin Film Resistors

- A comparison of the response of the various devices was

used to determine the level of hardening which can be obtained

utilizing different construction techniques.

- Circuit response signals for this test were recorded by a

tape recorder and by cameras mounted on oscilloscopes. Oscillo-

scopes, tape recorders, sequencing and control equipment power

supplies, and pretest check-out equipment were mounted in an

air-conditioned, shock-mounted trailer located approximatel-

feet from surface zero.

- Project 2.3 could only draw conclusions from data collec-

ted on a backup tape recorder which was able to record some of

the neutron-induced ionization responses. The loss of the film

data by radiation fogging prevented any accurate assessment of

S

- Conclusions drawn from analysis of the tapes were:

o
-

Sy 53-8
o,




- Test items were expos

Power was supplied fro atteries. All circuit

components were placed external to
the radiation field. Data acquisition equipment was mounted in
an air-conditioned, shock-mounted trailer located approximately

eet from surface gero.

Due to the venting on this shot, all photographs of secondary
photocurrent were fogged. Hence, all data was masked by the
fogging. Extensive effort was made to extract some data, but

it was fruitless.




—— - i — e w—

l!

The loss

of film due to the venting precluded reaching any conclusions on

the difference in neutron effectiveness in_




3.3.5 Radiation Effects Correlation Tests (Project 2.13)




3.4 TEST IMPROVEMENT AND DOSIMETRY EXPERIMENTS

- 3.4.1 Grounding and Shielding Tests (Project 2.14). The

6bjective of this experiment was to provide cable effects data

which‘ would be useful to all experimenters planning time-resolved
measurements at future underground nuclear tests. Data was
sought to document the effects of radiation on cables in the direct
radiation beam and outside it, in addition to covering the effects

f various grounding and shielding techniques.

A total of eleven experiments was performed o_

to the direct beam and to the scattered radiation from the tc .r.




A large number of shieldin grounding techniques was

investigated.

Because of the venting which occurred, all trailers received

an inter;xal dose of between 15 and 20 roentgens. Readout of data
was very difficult because of extreme film fogging, and special
techniques had to be employed to deQelop data films. Even so,

S - thé data are fragmentary and do not admit to interpretation. This

experiment was repeated on the New Point event as Project 2.16.

3.4.2 Telemetry Feasibility Test (Project 2.16 ). The

purpose of this experiment was to determine the suitability of an

unhardened multiplex telemetry system for transmission of test

. data from experiments on an exposure tower to a remote station.
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-A manned receiving station was locate-irom

the transmission package which was on the edge of the third
floor of the tower. The mixed signal was recorded on magnetic
tape for laboratory analysis, and real time discriminated data

All channels showed spurious pulse signals of total

duration ranging from 0.6 to 2. 0 milliseconds. Except for this

perturbation, data transmission was continuous and accurate.

.T

_

he following conclusions are drawn:

o

.

3. 4.‘3 Ground Shock and Tower Motion Measureme_nts

(Project1.2). The objective of this experiment was to rheasure
fundamental surface ground motions in the vicinity of surface
zero (SZ) resulting from a contained underground nuclear detona-

tion and the response of the SZ instrument tower to these motions.




Surface motions measured on Pin Stripe were somewhat
less than had been predicted. This was a result of making quite

conservative (i.e., large) predicted motions by assuming an all-

tuff shot medium. Surface accelerations ranged fron—
and particle velocities varied frorr—

All locations instrumented on the tower, except the con-

crete base pad, indicated fairly consistent motions, ranging from

i . - 3.4.4 Neutron Fluence and Gamma Exposure Measurements

(Project 2.10). The objective of this project was to provide neutron

_— fluence and gamma exposure measurement—

—
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constant over the radial distance between 3 and 18 feet from the

tower edge.

- It was recommended that similar experiments in the future

should be performed to verify the radial mapping results obtained

| - It was also recommended tha-techniquel
! be employed extensively by individual experunenteu—

- 3.4.5 Time Resolved Neutron and Gamma Flux Measure-

ments (Project 2.11). The objéctive of these measurements was

) to provide data regarding the time resolved gamma and neutron
flux. This information was required by other experiments for the
proper interpretation and analysis of results. A secondary objective

was to refine and improve techniques for making these measurements.




In general, based on all the evid'ence available, the Project
2. 11 detection and recording system seemed to per!orm about as
predicted. There is no question that the system triggered. The
analyses confirmed the correctness of the amplitude and time
calibration of the system, based on the DASA /LASL predicted

infox:ma tion.

- The data reclaimed tends to support other evidence that

the nuclear device worked just about as predicted.

- The agreement between integrated active dose and passive

The final conclusion was that there was a great amount of
time spent in recovering one data trace. It would appear to have
been a worthwhile expenditure of effort. However, further similar
analysis of the remaining data film seemed to be an unreasonable
expenditure of time and money.

Additionz!ly, a method was devised for the recovery of
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latent data images from sheet film which has been subsequently
subjected to large doses of gamma radiation. This method was

devised for Kodak 2475 film (a type similar to Kodak Royal-X-Pan

- 1

. 3.4.6 LOS Pipe Diagnostics. Measurements were made of

" various parameters associated with the functioning of the LOS pipe

' closure systems to determine if their operation was as designed
and to provide data to determine the reasons for improper operation.

? . The measurements consisted of pressure, temperature,
il

radiation, acceleration, time of shock arrival, actuation time of
closures, and position indication of closures. Recording was
_-! accomplished by instrumentation in two trailers in the trailer park.

Other data was obtained during postshot physical examination of

; Y - Arpendix 5 for

a description of the LOS pipe and closures.)
—_— . The conclusions drawn from the data are:

o 4;4;/
7l




. (7) The pipe above the ball valves and the pipe cap

were intact. The pipe cap showed several shrapnel impacts in

(8) The LOS pipe string rose during the first 200 msec

.-

but not high enough to hit the tower. Upon cavity collapse and crater
formation, the pipe settled 12 feet in the shaft. No evidence of
1 venting in the shaft was discovered down to 420 feet from the surface.

- 3.4.7 Technical Photography. Normal and high speed
motion pictures were taken by EG&G of th—twer and the

shaft opening to more closely observe their relative motions
during ground shock arrival at the surface. The pictures were
taken by several cameras lucated in transportainers 625 feet west

and northeast of the tower.

While much of the film was fogged by radiation during the
venting, some film showed tower motion and the rise of the LOS
pipe.

I 3.5 AEC EXPERIMENTS




3.5.2 Photoconductivity in Dielectrics. No data was

obtained due to fogging of the scope photographs.

3. 5.3 Radiation-Ilardened Telemetry Experiment. A

test to verify the predicted hardness of a telemetry package

for rocket-borne application to the atmospheric testing readiness
program was included in Pin Stripe. The experiment obtained
good data which confirmed predictions and culminated testing

of this package.

- 3.5.4 LASL Salvage Detectors. Several fission

detectors were exposed in Pin Stripe—
— Although data from the active experiments

were lost due to film fogging, the results of the passive experi-

ments were in accordance with pretest predictions.
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: CHAPTER 4

. . CONCLUSIONS AND RECOMMENDATIONS

- In general, the systems experiments, with the exception of

Project 2.5 were almost 100 percent successful. Since these experi-

T ments vere pertormeo SN

as recorded on
magr;etic tape or oscillographs. Hence very little was lost due

| . to film fogging. Those experiments which attempted to look at

l ionization phenomena during the gamma pulse suffered varying

l ) amounts of data loss; in many instances the oscilloscope sweep
speeds were slow enough to allow source data retention. Further-
more, many signals were backed up with tape recorders.

P - The most serious loss was the time-resolved radiation

l measurements,but the one data channel recovered and the passive
dosimetry indicated that fluxes and fluences were just about as

i predicted. A comprehensive mapping of the heutroq and gamma

fluences around the tower was accomplished for the first time.

.,
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- New techniques were developed for the recovery of data

from radiation-expcsed film and were employed to advantage on

e i

—. _I
_

e

Several problems, nct previously experienced, were en-
countered with cables and grounding. While the solutions applied
were satisfactory, the problems were circumvented on subsequent
tests by planning based on the experiences of Pin Stripe.

The serious venting of radioactive material through a

fissure in the earth was unfortunate and resulted in the loss of
valuable data. This occurrence pointed out the necessity for even
more careful geological ‘evaluation in the selection of tesf areas
than was performed for Pin Stripe. It is believed that the effects
of the vent v}ere lessened by the pretest recovery planning,

resulting in a somewhat higher radiation vulnerable data yield
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than might be expected for the magnitude « ‘luent release

experienced.

- The detailed results of all the individual experiments,

m
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APPENDIX B

LOS AND STEMMING DESIGN AND OPERATION

- After the unplanned venting of the Diluted Waters shot
in June 1965 the LOS and stemming design originally planned
for Pin Stripe (similar to that for Diluted Waters) was re-
evaluated in the light of the time-limited understanding of the
Diluted Waters containment failure. A primary factor was con-

L]

sidered to be the scaled depth of burial.

Because of the shallow water table (about 800 feet) in the
portion of Area 5 employed for Wish Bone and Diluted Waters,

it was necessary to seek a somewhat higher elevation for Pin

87 -
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Stripe such that the anticipated cavity would not intersect the
water table. Such a spot was obtained in the south central section
of Area 11 some 6 miles north of the Wish Bone and Diluted
Waters sites. The surface el . the selected point is
3586 feet above mean sea level and the depth to the water table
is 1176 feet.

- In September 1965 an exploratory drill hole was started
to determine the geology of the region. Based on core cuttings,
the planned working point was establigshed in moderately soft
bedded tuff (see Figure B.1). This type of material extended up-
wards to 455 feet above the working point. From therg welded tuff
extended to 780 feet above the working point and an overlying layer
of 190 ft of alluvium extended to the surface. Accompanying this
exploratory drilling a comprehensive seismic survey was con-
ducted in the area to determine the location of existing faults.

No significant faults were discovered.




B.1 CONTAINMENT FEATURES

;

everal mechanisms were employcd at different positions

in the LOS pipe to insure satisfactory containment (see Figure B.1).




Predictions of the underground chimney height were made
employing several assumed bulking factors for the rock. Depend-
ent upon which assumption was closer to the actual value, the
ultimate chimney height might or might not reach the surface.
Thus it could not be assured preshot that subsurface subsidence
would occur producing a surface cavity. Because of this unknown,

both alternatives were considered in the design of the containment

T ——
C |
O —
T ——
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Thus, 3

weeks were allowed in the planning schedule for this activity.

B.3 CONTAINMENT ACHIEVED

Based upon the shot time visual and photographic observa-
tions described in Chapter 2, the analysis of the pipe and stemming
diagnostics data discussed in Chapter 3, and a postshot examination
of the SGZ area and the upper half of the LOS pipe, the following
icture of the Pin Stripe venting was obtained (Reference 5).
While not all of the pipe closure mechanisms operated as
planned,the data shows that no venting took place through the LOS
pipe. Indeed it was definitely established that all venting was
through the one surface iracture along a line geographically oriented
at 190° with 2 closest approach to the LOS shaft of 65 feet. ‘Surface
extensions of this fracture were found out to 650 feet SSW and 550

feet NNE of SGZ.

Geophone data indicated that there may have been a partial
cavity collapse at about H+ 25 or 30 seconds. This may have
allowed the stemming material in the shaft, perhaps up to the ball
valves, to fall into the cavity. Such an occurrence would put the

high cavity pressures (a few hundred psi) into communication with

any fracture intersecting the shaft below the -all valves. Once

these pressures reached the tuff/alluvium int- face through a




fracture, percolation through the 190 feet of alluvium occurred
with little delay. Although this postulated sequence of events
seems the most reasonable, one cannot exclude the possibility
that the venting path was a fracture which passed directly through

the original subsurface cavity.

/47;4« 2¢- o oo




APPENDIX D
DRY RUNS

- Three categories of dry runs were employed to prepare

the experiments, equipment,and personnel for the Pin Stripe test.
These were: check out of th.wwcr and its recovery
system, the standard electrical timing signal dry runs, and prep-

aration of the experimenters for reentry and data recovery.

D.1
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D.2 SIGNAL DRY RUNS

- Electrical timing dry runs were planned for the 4
weeks prior to the FPFF which was scheduled near the end of
March 1966. ‘These dry runs were scheduled one or two per
working day and were employed to allow all experimenters to
exercise their electrical equipment to insure proper operation of
the signal processing and recording instrumentation. The 4
weeks were increased to over § by the delay in the FPFF caused

by the bolt problem (see Section 2. 2 of the report).

- The FPFF on which all agencies participated was held on 4

4 April to determine that all systems were operating properly in
as close to shot day electrical configuration as possible. The FPFF
was successfully executed on the first attempt. Once the FPFF

was declared successful, requested changes in electronic hardware
or in the electrical configuration of the test were carefully evaluated.
This was to prevent interference with other experiments or the
device firing system or to in any way compromise the electrical
integrity established by the FPFF. Although a few minor changes
were allowed (principally the exchange of a malfunctioning part for

a good one) complete concurrence was obtained between the Tech-

nical Director and the device arming and firing group. Additionally,
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as discussed below, a mandatory participation dry run after the
FPFF allowed a final check for experiments where a change was
allowed.
- The usual signal dry runs were continued on a less
frequent basis aft-er the FPFF during the lengthy stemming of
the LOS shaft. Since the stemming took nearly three weeks and
also since the tower and, more important, the signal cables were
moved and handled after the FPFF, a mandatory participation dry
run was held upon completion of those critical activities. This
dry run was in as close to shot time electrical configuration as was
possible at that time. As is normal for these shots,a final dry run
was held the night before the actual test, just prior to arming the
device. |
| - During each of the signal dry runs critical items of most
| experiments (e.g., trailer power, temperature, or sequencer
operation) were monitored by lights on the event control panel.‘
Since some experiments were more important than others, a
weighting factor was assigned to each project's light. Experience
" had indicated that holding the countdown for one experiment tended
to cause problems with other experiments and that indeed the

closer to zero that a hold occurred, the more damaging it could be
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to other experiments even if the problem causing the hold were

solved. To deal with this situation, a system was invoked which
automatically summed the weighting factors applied to eai:h
experiment giving, in effect, a percentage of the total experiments
in trouble. The time during the countdown at which a failure took
place governed whether a hold would be declared or not. The intent
of this point count systemn was to allow the Technical Director in
‘ ! the c?ntrol room to more quickly evaluate the impact of a mal-
function and to determine what course of action to recommend.
Fortunately there were no malfunctions during the countdown,and
the system was not tested éxcept during dry runs.

. Although no major problems were encountered during any

of the electrical dry runs, postshot re-evaluation indicates that

" perhaps too many dry runs were held prior to the FPFF. Fewer

would have been adequate.

D.3 REENTRY AND DATA RECOVERY DRY RUNS

One activity, the detailed preparation and practice of which

i paid particular dividends, was the postshot reentry for the
- - recovery of data. The postshot reentry plan for data recovery
was developed prior to the arrival of the majority of the experi-
menters in the field. The basic plan consisted of a tightiy con-

trolled, yet flexible, procedure for rapid reentry to the trailer
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park, neutralization of hazards, recovery of high priority data
(i.e., oscilloscope photographs) and rapid return to the reentry
assembly area. A key point of the reentry plan was direct

control of all reentry teams by the Deputy Test Group Director

at the reentry assembly area and mobile control of the reentry
teams by the Program Director in the trailer park (see Figure D.1).
The plan could be employed in either extreme of complete contain-

ment or major release of radioactive effluent.

- The plan was completely rehearsed with the participating

experimenters (dressed in rad-safe clothing),and the various
activities were accurately timed by observers. The purpose of
this rehearsal was to enable the Test Group Staff to demonstrate
to the AEC Test Manager's staff that a well controlled, rapid
reentry was possible if necessary. Key members of the AEC
Test Manager's staff were invited and observed the entire reentry

rehearsal.

- The dry run of the reentry procedure demonstrated the

required capability and thus immediately after the test was
executed and it was determined that the situation required rapid
reentry for high priority data, the Test Manager allowed entry

into the contaminated area (at approximately H+ 20 minutes) and
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relaxed the ‘standing NTS procedure that individuals would not be

allowed to reenter areas where the radiation levels were greater

than 10 R/hour. Indeed, controlled entries of limited groups

were .;allowed into areas where radiation levels were up to 17 R/hour.
By following the prepared reentry plan it was possible for all high
priority data to be recovered in 15 minutes with minimum radiation
exposures to personnel. .(No one received more than 500 mR.)
While the film had r\‘eceived-a'“lignificant exposure during the actual
vent, rapid recovery preventéd _still further radiation exposure to

the film whose radiation damage threshold was not well known.

- While rapid recovery of high priority data was the major

reason for rehearsal of the reentry procedure, reco{rery of the
passive dosimetry packages and the experiments also was prac-
ticed. This practice likewise was valuable in minimizing the total

radiation exposure to individuals.
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4/22

4/22

APPENDIX E

TEST MANAGER'S READINESS BRIEFING NOTES

Summary

Because of an ENE-SW oriented trough having
passed the Test Site resulting in NW winds and
the presence of a low over central Wyoming
continuing to move eastward causing NW winds
to continue to prevail over the Test Site at shot
time, the weather was deemed to be completely
unfavorable.

Continuing NW winds and resultant unacceptable
weather and trajectories.

Because of the possibility of a narrow shot
window recommended proceeding for a possible
0930 shot time.

The winds had turned and become unfavorable
but it was agreed to meet hourly as the wind
runs were received. Conditions remained un-
favorable throughout the day.

Unfavorable winds continued and the prospects
for the next day were gloomy. Asked for an
informal look at 0115.

Situation was unchanged. Shot delayed 24 hours.
Unfavorable weather plus a predicted border
crossing within 12 hours resulted in a decision

to look again at 0530 in the morning, hoping the
wind speed would change. '
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2000

2030

0730

Date

:0 :_: | T ) ) .‘

Summary

4/23

4/23 .

4/24

4/25

Unfavorable wind pattern for this Event's charac-
teristics (LOS and size of yield) made it a likeli-
hood that Los Angeles would be able to detect

any possible fallout. Shot was canceled for the day.

Still N to NNW flow resulted in unacceptable wind
pattern. Since the forecasts for Sunday indicated
nothing unique to warrant a Sunday shot even though
permission had been granted, it was decided to mee
again Sunday evening at 2030.

Winds predicted with 50% probability were for a
southerly flow at about 5 knots after the morning
heating of the surface. The trajectories of any
effluent cloud would have a predicted 24 hour
position from NE Arizona to central Utah. The
test was tentatively scheduled for 1000 on 4/25 and
an additional weather briefing set for 0730.

Reports based on 0615 data reinforced the weather
picture predicted previously. Shot time was set
as 1000 with an additional delay possible until the
surface southerly flow was definitely established
with sufficient wind speeds.
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APPENDIX F

RECOVERY OF DATA FROM RADIATION FOGGED FILM

. The severe damage to the photographic film which occurred
in the Diluted Waters event prompted certain precautions for Pin

Stripe:

' each Pin Stripe project well before shot day. These test sample films

. ’ . (a) Typical signal photographs were obtained from
|
]
! 6.4 R. This was done to establish the maximum allowable radiation

i
i

:I were irradiated by cobalt-60 gamma rays at several exposures up to
|
l

exposure for the three types of film used: Polaroid types 107 and 410
and Eastman 2475; Furthermore, it was hoped that this information
would provide a quantitative guide for the Test Manager and his staff

| in allowing recovery parties to enter a high radiation field if necessary
to recover exposed film.

(b) It was agreed that in the event of a release, no

. —

Polaroid film would be pulled to initiate development' but rather the
whole film cassette would be removed and taken to the Polaroid Cor-
poration for optimum development. This technique had been successful

in recovering significant data from Diluted Waters.
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. (c) A priority for rapid film recovery was prepared .
. .

as part of the postshot reentry plan and was based upon the suscep-

tibility of each project's photographs. Reentry for film cassette
recovery was carefully rehearsed and timed so that personnel ex-
posure during recovery could accurately be predicted.

ST T (d) Finally, additional radiation monitors (RAMS
units) were placed near certain critical trailers so that the extent

of filin spoilage could be assessed before committing personnel to
large radiation exposures. In other words, if the film was obviously
lost no one would be sent in to recover it. On the other hand, these
radiation monitors enabled a determination of the latest possible
time at which to effect recovery and minimize exposure to the

recovery party.

. As a result of the release of effluence, the photographic data
film was subjected to rather high radiation fields. Though the fields
in the trailer park were minimized by the fact that the wind blew the
cloud northward and not over the trailer park, some trailers re-
corded exposures as high as 33 R. Figure F.1 shows a letch.of

the park and values of the trailer exposures. (The radiation exposure
of the Project 2. 2 trailer, 350 feet from SGZ, was estimated by

integrating the time-resolved RAMS data.) The elaborate contingency

; : ' 115
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plans resulted in very early approval for rapid film recovery.
- As planned, no film was developed by the autmﬁc process;
all film cassettes were removed intact. The Polaroid film was
taken directly to the Polaroid Corporation in Cambridge, Mas-
sachusetts, for optimum developxi:ent. The Eastman 24'{5 was first
examined by the Harry Diamond Laboratories photographic tech-
nicians and then subjected to a very long study. The descriptions
of the elaborate procedures are best described by direct quotation
from two of the project agency PORs:

Project 2.3 (Polaroid film)

-"Efﬂuence from the detonation of the nuclear

device resulted in a 100 percent loss of the Polaroid

' 410 film data which was exposed to an estimated 20 to
25 roentgens. (Project 2.3 did not have any passive
dosimeters located in the trailer; however, trailers on

either side of Project 2.3 had dosimeters, and the

estimate was based on their results.) Several efforts
- were undertaken between Northrop and the Polaroid

Corporation to recover the data by various photo-

developing techniques and the use of microdensitometry.

Immediately after the Pin Stripe event, 34 cameras
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(containing the irradiated film data) were handcarried

to the Polaroid Corporatior;. Boston, Massachusetts,

for special photoprocessing. Five data films were pro-
cessed under the direction of Mr. Herman Erikson, who
successfully recovered the Diluted Waters (Project 2.13)
data films which had been exposed to approximately 5
roentgens. However, the existing process proved in-

. adequate for the severely exposed data film of Pin Stripe.
To thoroughly investigate the possibility of salvaging the
experimental data it was decided to evaluate various
developing techniques on exposed film other than that
containing the Pin Stripe data.

. "Seven rolls of Polaroid type 410 film were exposed
at the Northrop Co60 source to 0, 5, 10, 15, 20, 25 and 30
roentgens. Prior to exposure, pulse and grid reticules
were recorded on each frame of the seven rolls. Sub-
sequent to exposure the irradiated film was developed by
Mr. Erikson.

. "Utilizing the existing developing process, it was
possible to determine the grid lines (but no recorded pulses)

on film exposed to 15 roentgens. At that time Mr. Erikson
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attempted several processes until an optimum process

was successful in developing the 20 roentgen film with

grids and pulses and the 30 roentgen film to a point whére

the grid lines were visible. The developed exposed films,

as well as five of the original data films, were examined with

a microdensitometer to determine if it was possible to

reproduce the recorded data by the means of optical density
h scafming. Several attempts employing direct and reflected

mic.rodensitometry techniques yielded negative results.

|
The densitometers used were: Magnaflux Corporation,
Materials Testing Laboratories Division, Los Angeles,
i California; Beckman and Whitley, San Carlos, California.
- "Subsequently, five additional camera assemblies
l from Pin Stripe were developed by Polaroid with the optimum
| developing process; a microdensitometry check was performgd,

H and again the results were negative. Then the remaining

24 data films were developed by Polaroid; no data were .

I recovered. "

Project 2.11 (Eastman 2475 film)

-'The data was recorded with film, and dosimetry.
The film, after recording the data, underwent a gamma ray

exposure of approximately 20 R. "

118




hn ..‘ .").“ .- | | o h L -.‘“.r o n
L I, -
. .
. .
.

- "HDL Effort at NTS: Originally, the data film

was to be processed by proj;.-ct personnel, using developer
'HC-110 in a dilution of three parts water to one part
developer for six minutes. The films from the fastest

writing oscilloscopes were to be pushed to higher writing

_ speed by longer development and higher temperatures.
This handling of the film had proved most successful in a

: " .laboratory test conducted before Diluted Waters and has

been popular with other laboratories, notably the Lawrence

t Radiation Laboratory (LRL).

| - "After the radiation accident occurred, dosimeters

on the trailer walls indicated exposures as high as 22 R.

Film, which had been placed in holders on the walls, was
0
ﬂ developed by the technique described above. These films
were very opaque, of a density that would be useful in

viewing an eclipse. Several more irradiated films (the

backloads) were (post) exposed to the graticule on a 551 scope

and these were developed. The graticule could be seen.
- Then several data films were processed, but nothing more
than a hint of a baseline was evident. Several different

times, dilutions, and developers were tried, with no success.
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- "At this time, photographers at other major

laboratories were contacte;l. Particularly, discussions
with EG&G (Field Support), LRL, and others led to the
conclusion that no good process for saving film subjected
to this level of radiation exposure had been developed. It
was at this time that H. Erikson of Polaroid Corporation
was contacted.

-"Polaroid Corporation Effort: In order to allow
more experimentation before processing the data film,
ac power was restored to the instrumentation trailer
and more dry run traces were recorded on Kodak 2475
(from the same batch as the shot film). The films were
then put in boxes and irradiated with a Co®0 source at

EG&G, Las Vegas. The exposures were chosen at 5, 10,

15 and 20 R.

- "Using these simulated films, Polaroid Corporation
developed a process through which the simulated data could
be retrieved. The process consisted of develc;ping only a
thin layer on the surface of the emulsion, based on the
assumption that the emulsion is designed to absorb light,

so that the greatest density of image should be near the
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surface. On the other hand, the background, being due to

gamma rays, should be uniform throughout the emulsion,
. . so that the signal-to-background ratio should be highest
at the surface.

- "Upon processing the data film, it was found that

——— = the image did not respond to this development process

nearly so well as did the image on the simulated films. No
definite reason was found, although several suggestions
were advanced. The most lik(ily reason is that fogging
phenomena are found to be rate-dependent, and it would

l ) be very difficult to reproduce in the labaratory the exposure

: rates experienced by the data film. These simulations were

carried out at constant rates of less than 4 R/sec.

' - “In addition to the developments attempted at

‘ Polaroid, it was suggested that the developed films be

’ scanned by an isodensitracer, a form of microdensitometer.

l One such instrument was available at Technical Operations in
Burlington, Massachusetts. This also proved unsuccessful because
the mottied background provided too much optical noise

to permit detection of the traces.

- "It should be noted here that Polaroid Corporation

| - —
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spent about one week working on the simulated data film

at no cost to HDL and made a significant contribution to

the eventual development of the Pin Stripe data film.
. "Technical Operations Effort: The use of the Tech-
nical Operations (Tech Ops) isodensitracer lead to further
discussibn with the Tech Ops staff. Subsequently, Tech Ops
offered to accept a contract to perfect a process to develop
f.he fogged data film.

"HDL awarded a contract to Tech Ops in early fall
of 1966 and followed this with a portion of the final set of
simulated data films, again prepared by EG&G from the
remainder of the shot film batch of Kodak 2475. The Tech
Ops photochemistry group, under the directiqn of Mr. Leo
Corbin, went to work on these simulated films and soon
reported that they had a number of developers which worked
reasonably well and that they were ready to start on the
actual data film.

"At this time the HDL project personnel had to make

a decision. On the negative side was the New Point event,
whose schedule had progressed to the fielding stage and

was demanding almost continuous attention at NTS by




project personnel. On the positive side were two sig-
nificant factors, first, that the data film was getting

older (and possibly harder to recover) and more unlike

the simulated films with each week of refrigerated storage,
and second, that any data which might be recovered could
be extremely valuable in calibrating the New Point detec-

tors (ghich were the Pin Stripe detectors, reworked).

"The positive aspects carried the argument and,
accordingly, HDL project personnel spent the week of

6 November 1966 at Tech Ops, arriving with the remainder
of the simulated film and the remaining data film from Pin
Stripe Projects 2.8, 2.11, 2.12 and 2.14. At Tech Ops the
first day or so was spent reviewing the project status and
experimenting with the various processes on the last of
the simulated film.

- "The Tech Ops processing was based on a family

of special film developers, originally developed under an

Air Force contract, which worked with commercially
available film emulsion to yield extended exposure latitude,

up to approximately six orders of magnitude. These




developers have the effect of drastically reducing the
slope (film gamma) of the D log E curve (otherwise known
as the H and D curve).

-"The Pin Stripe film had, in effect, been exposed
twice. The first exposure was the relatively low exposure
by the optical photons from the oscilloscope (the data trace).
frhe second exposure was the relatively extreme exposure
by the gamma ray photons emanating from the radioactive
cloud (the background or fog level), this exposure being
uniformly distributed throughout the film emulsion.

- "The effect of these extended latitude developers on
the Pin Stripe film was to reduce the very great difference
in image density between the data trace and the enveloping
background, to the point that the data trace could not be dis-

ti.néuished from the background (or fog) level. Generally

speaking, the results achieved by this technique were
gratifying but not earth shaking. It is possible that further

experimentation could have improved the contrast, but time

was at a premium and, therefore, compromise was necessary.

"As stated previously project personnel monitored the

application of various Tech Ops developers and techniques to
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the last of the simulated film. Some four different developers
were used on the si.mula;ed films (having radiation levels of
both 15 R and 20 R) for varying periods of time. After careful
scrutiny of these test films, both project and Tech Ops
personnel decided that developer GC909B for 3 minutes
was the best choice, since this combination yielded the best
background fog level density comparison between the simulated
. films and the backloads from the data film holders. Tech Ops
personnel proceeded to develop the Pin Stripe data film,
one or two sheets at a-time. each developed film being carefully
scrutinized by project personnel for data traces and constancy
of processing. In this manner Tech Ops developed the remainder
of the Pin Stripe data film for the aforementioned projects, a
total of fifty-eight pieces of film. Project personnel then
carried the developed film back to HDL and subsequently
delivered it to the respective Project Officers. "
- It is beyond the scope of this report to provide an extensive
analysis of the susceptibility of photographic film to radiation exposure,
but some general discussion is presented for information. First,one
must conclude that the tolerance test com;lucted pefore Pin Stripe was

not adequate. No Polaroid film was exposed to more than 6.4 R at
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which point it appeared to be completely fogged,but this was with
automatic development. Optimum ;-arocessing brought out traces
exposed to 8 to 13 R.

-‘rhe susceptibility of the film to fogging is a function of the
oscilloscope sweep speed, the spot intensity, the ASA rating of the
film,and the nature of the signal. One can conclude that the tolerance
of typical traces on Polaroid 107 (ASA 3, 000) is about 10 R when sweep
speeds of about 0.1 y sec/cm are used. Film of 10, 000 speed should
be avoided,and the practice of making the trace very thin should be
abandoned for field tests. The signal should be burned in for max-
imum contrast. Obviously, no data was obtained from the close-in,
Project 2.2, trailer due to the very high radiation exposure at that
location.

-The Eastman 2475 film seemed to have a tolerance of about
15 R for sweep speeds of 0.1y sec/cm and slowly varying signals.

It should be emphasized that the above generalities apply to film
that was developed and analyzed by the most elaborate and sensitive
techniques now available, and tolerances would be muclf; less for the
more common methods.

- The film fogging experience on Pin Stripe encouraged several

organizations to develop automatic, mechanical film puﬁers for
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Polaroid film during the months following the test. Automatic
film pulling and development irhmediately after the scope photograph

was taken would prevent fogging of the data from a subsequent

" radiation exposure. Several different types of pullers were tested

on New Point.
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N
Project . Exposure Film
U g
2.13a [C—33 20 Polaroid
2.15 — ? NA
T T 2.13 — ? Polaroid
2.12 — 23-33 2475
. Shop [ wmA NA
g ) 2.8 — 2 2475
: . 2.4 —3 23-30 Movie
2.3 — 20-25 Polaroid
2.5 — NA
2.9 /1 8-13 Polaroid
2.14  w— | 15 2475
2.2 [ >50 polaroid 2.14 [ 17 2475
2.14 — 26 2475
” 2.11 /) 22 2475
| Q
Sandia Q: —
Trailers LASL
H Trailexf—
%% D
../.;
Figure F.l ation exposures in trailers.
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